CAP701 - CHANGE ORDER FORM LEHTRTIIE AT BT N”"'Z@mwater""e

Architect's Project Number: Project: 821 CR 529

HNELL, FL
Our Project Code: 09019 ANIMAL SHELTER BUS
Contract Date: 5/26/2009 Contract for:
To: Sumter County Board ofCommissioner From:  Slack Construction, Inc.
910 N. Main Street 2011 NE 8th Road
Room 201 Ocala, FL 34470

Bushnell, FL 33513

Original Contract Sum: ~ 378,342.00 QISTRIBUTE TO:
Net Change by Previous Change Orders: 0.00
Contract Sum: 378,342.00
Value of this Change Order: 550.00
New Contract Sum: 378,892.00 & |

The Contract Completion date will change by:

The expected completion date will be: I

The Contract is Changed as Follows;

Move 2" Water Line not shown on site plan, but runs through middle of building pad.
Note: No charge to move data line if county extends and approves to install on top of new water trench.
Additional Note: County will pay plumber (on call) for repair when hit by site contractor.

Architect Contractor Owner

1

Signature "/

7 Signature

re . |
Date l/ * Io Date 7//’/()// Date

form by; PEM SOFTWARE SYSTEMS, LTD. - 800-803-1315



CAP701 - CHANGE ORDER FORM

Change Order Numbe;ﬁSite Change

Change Order Date: 7/23/2009
Architect's Project Number: Project: gﬂsifgj gfi -
Our Project Code: 09019 ANIMAL SHELTER '
Contract Date: 5/26/2009 Contract for:
To: sumter County Board ofCommissioner From:  Slack Construgtion, Inc.
910 N. Main Street 2011 NE 8th Road
Room 201 Ocala, FL 34470
Bushnell, FL. 33513
T } DISTRIBUTE TO:
Original Contract Sum: 378,342.00 g
Net Change by Previous Change Orders: -0.00 550,0 o

Contract Sum:

Value of this Change Order:

1,081.00 |

&@4%7/

New Contract Sum: ~ -379423:00 = /9 G713

The Contract Completion date will change by:

The expected completion date will be: I

The Contract is Changed as Follows:

Wrong site plan; move building plan; 1 labor day and rock materials.

Architect Contractor Owner
Sigrié'{u%é""fﬁ""{_ Signature
T
ate Date / d Date

form by, PEM SOFTWARE SYSTEMS, LTD. - 800-803-1315



CHANGE ORDER FORM CAP701 Change Order Number: Change Order Date:
' i - 6 Valve 12/02/2009
To: Architect's Project Number:
Sumter County Board ofCommissioner Contract for: Contract Date:
910 N. Main Street 512612009
Room 201
Bushnell, FL 33513
From: Our Project Code: 09019 ANIMAL SHELTER
Slack Construction, Inc. _
2011 NE 8th Road ELREE
Ocala, FL 34470 821 CR 529
BUSHNELL, FL
_ S DISTRIBUTE TO:
Original Contract Sum:  $378,342.00 (] Owner [ ] Contractor [ ] Other
Previous Change Orders: $1.631.00 [ ] Architect [ | Field [] Construction Manager,
Contract Sum: $379,973.00 The Contract Completion date will change by:
Value of this Change Order: $1,062.50
New Contract Sum: $381,035.50 The expected completion date will be: !

The Contract is Changed as Follows;

2 1/2 valve at Leachaid, including collar and valve box

Architect Contractor Owner
Slack Construction, Inc. Sumter County Board of Commissioner
2011 NE 8th Road 910 N. Main Street

Ocala_FL 34470 Room 201
Sighature Signature

Sighature
1] 21 [of]
Date ! D Date

Software by: PEM Software Systems, Inc. 1-800-803-1315 Copyright 2007 ©



'CHANGE ORDER FORM | CAP701

To:

Sumter County Board ofCommissioner
910 N. Main Street

Room 201

Bushnell, FL 33513

From:

Slack Construction, Inc.
2011 NE 8th Road
Ocala, FL 34470

Original Contract Sum $3787,53;1”2:00

Value of this Change Order: $550.00

Previous Change Orders: $3-38100 .2/543 ) { [] Architect [ | Field [ ] Construction Manager,
Contract Sum: $38+723:00 33/, D25, 52’he Contract Completion date will change by:

5.2 A 2,
New Contract Sum: $382,273:00 35[,5%’ Theexpectéd completion date will &

Change Order Number: Change Order Date:
7FireExtinguish 12/02/2009

Architect's Project Number:

Contract for: Contract Date: 5/26/2009

Our Project Code: 09019 ANIMAL SHELTER

Project:
821 CR 529
BUSHNELL, FL

DISTRIBUTE TO:
[] owner [ | Contractor [ | Other

I

The Contract is Changed as Follows;

H20 fire extinquishers as required by fire inspector.

Architect Contractor

Slack Construction, Inc.
2011 NE 8th Road

Owner

Sumter County Board ofCommissioner
910 N. Main Street

QOcala, FL 34470 Room 201
ig.;? urg” Signature
12./ 3 /09 (U269
Date L Date Date

Software by: PEM Software Systems, Inc. 1-800-803-1315 Copyright 2007 ©




